
 

Summary of Audit Workplan 2005 

 
Status of Activities 

as of August 1, 2005 
 

Audit/Project Area Complete In Progress Not 
Started 

Scheduled 
Start Date 

Scheduled 
Completion 

Date 
Carry-Over Audits:      

   Small Purchase Charge Card X   1/05 4/05 

Audits & Audit Projects:      

    Security Services  X  7/05  

    Telecommunications (Voice, Video &    Data)  X  6/05  

    PPEA – Infrastructure – Review T&C  X  3/05 7/05 

    Tax Tape Review  X  5/05 6/05 

     Project Management IV&V Standard X   3/05 7/05 

     Security Database & Data Communication Audits  X  4/05 9/05 

     Virginia Interactive  X  3/05 10/05 

Special Projects:      
     Perimeter Security (CIO Request)  X    

     Electronic Media Data Removal  
    (Deputy CIO Request) 

 X    

     Background Check Study (CIO Request) X   3/05 6/05 

    Initial Risk Assessment X   2/05 3/05 

      Investigations (5)  X X 
 

 
 

As needed As needed 

    Update Risk Assessment   X 9/05 9/05 
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Audit/Project Area Complete In Progress Not 
Started 

Scheduled 
Start Date 

Scheduled 
Completion 

Date 
Administrative Projects:      

 Internal Audit Services Charter X   2/05 4/05 

 Internal Audit Services 05 Budget X   2/05 3/05 

         Internal Audit Plan X   3/05 3/05 

 Internal Audit Services Recruiting  X  4/05 6/05 

 Internal Audit Services Manual  X  5/05 6/05 

 VITA Audit Tracking System  X  6/05 8/05 

APA Audit Reports Issued This Period Date Issued # 
Findings # Recommendations 

        2003-2004 Internal Control & Compliance June 2005 1 1 

 Interim Review of the State Board of 
         Election’s Virginia Election & Registration 
         Information System Project 

June 2005 1 0 

NOTE: “Non-SAS 70” Audit nearing completion TBD   
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